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Program Information 
 

 

 

 
 
 
 
Responsible Office 
 

 
 
 
 
References 
 

 
 
 

Designation And Nomenclature (Popular Name)
National Airspace System (NAS)

DoD Component
Air Force

Joint Participants
Army; Navy

Responsible Office
Col Jimmie D. Schuman, Jr  
ESC/HBA 
75 Vandenberg Drive 
Hanscom AFB 
Bedford, MA 01731-2103 

Phone  
Fax  
DSN Phone  
DSN Fax 

781-225-5479  
781-225-2433  
845-5479  
845-2433

Jimmie.Schuman@hanscom.af.mil Date Assigned August 14, 2009

SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated June 7, 2005
 
Approved APB
Air Force Acquisition Executive (AFAE) Approved Acquisition Program Baseline (APB) dated July 12, 2006
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Mission and Description 
 
The DoD National Airspace System (NAS) is comprised of three systems: the Digital Airport Surveillance Radar 
(DASR), the DoD Advanced Automation System (DAAS), also known as the Standard Terminal Automation 
Replacement System (STARS) within the Federal Aviation Administration (FAA), and the Voice Communication 
Switching System (VCSS). The DoD NAS program is modernizing the DoD radar approach control facilities in 
parallel with the FAA.  The DoD NAS program provides systems and facilities compatible/interoperable with the 
FAA modernization, prevents DoD flight delays and cancellations, continues DoD's access into Special Use 
Airspace, provides transparent services to military and civil aircraft, replaces aging DoD Air Traffic Control (ATC) 
systems, and increases flight safety.  NAS is a Non-Developmental Item (NDI) acquisition.  DoD will upgrade voice, 
data, and sensor systems as well as facility configurations and operations concepts to provide continued quantity 
and quality of ATC services to the aviation community.  To supplement the DAAS, the DoD  procured  the Airfield 
Automation System (AFAS) to integrate weather, airport environmental data, and airfield equipment status at air 
traffic control positions. DoD military ATC and fighting/flying readiness will be maintained. 
 
 
 
 
 
Executive Summary 
 
The National Airspace System (NAS) program continued full scale production of Digital Airport Surveillance Radars 
(DASR) and DoD Advanced Automation Systems (DAAS) for the Air Force, Army and Navy in Calender Year (CY) 
2011. 
 
Air Force Operational Test & Evaluation Center (AFOTEC) completed NAS Follow-on Operational Test and 
Evaluation (FOT&E) in 2009; the NAS system was deemed effective and suitable.  The Director, Operational Test 
and Evaluation (DOT&E), however, decided to keep NAS on its oversight list until Force Development Evaluation 
(FDE) of the DASR Advanced Signal Data Processor (ASDP) Diminishing Manufacturing Source (DMS) 
replacement, the DASR Monopulse Secondary Surveillance Radar (MSSR) DMS replacement, and the NAS 
Automated Protocol Exchanger (APEX) were completed by the Air Force Flight Standards Agency (AFFSA).  
AFFSA completed the APEX assessment in November 2010 and the ASDP & MSSR assessments in July 2011 at 
Lakenheath Air Station.  The final FDE report, dated August 31, 2011, found NAS to be effective, suitable, and 
mission capable.  AFFSA reported these findings to OSD and, on October 12, 2011, OSD stated that NAS will not 
appear on the formal OSD T&E Oversight list when it is published for distribution in January 2012.  
 
NAS Program Office released an FAA-sponsored Request for Proposal in October 2011 to fund the Non Recurring 
Engineering (NRE) required to integrate the DASR Configuration 5 (i.e., mobile ASR-11) into the DASR production 
baseline. The FAA plans to procure 2 systems, one each in FY 2014 and FY 2015.  
 
The DASR Phase I contract reached the end of its period of performance on September 30, 2011. 
 
There are no significant software-related issues with this program at this time. 
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Threshold Breaches 
 

 
 
 
 
 
 

APB Breaches 
Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None
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Schedule 
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Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

DoD ATCALS in the NAS 
Milestone 0 NOV 1990 NOV 1990 MAY 1991 NOV 1990
Milestone I JUL 1992 JUL 1992 JAN 1993 JUL 1992
Milestone II JUL 1995 JUL 1995 JAN 1996 JUL 1995
IOC (First DoD Site Activation) JAN 2003 JAN 2003 JUL 2003 JAN 2003
Milestone III APR 2005 APR 2005 OCT 2005 JUN 2005

MAMS 
Development Contract JUL 1995 JUL 1995 JAN 1996 NOV 1995
Combined T&E 

Start MAR 1998 MAR 1998 SEP 1998 MAR 1998
Complete AUG 1998 AUG 1998 FEB 1999 AUG 1998

Milestone III Review DEC 1998 DEC 1998 JUN 1999 DEC 1998
IOC (First Delivery) JAN 1999 JAN 1999 JUL 1999 JAN 1999
Full Rate Production Contract Award MAR 1999 MAR 1999 SEP 1999 MAR 1999

RADAR (DASR) 
Contract Award AUG 1996 AUG 1996 FEB 1997 AUG 1996
DT&E 

Start JUL 1997 JUL 1997 JAN 1998 JUL 1997
Complete JUN 1999 JUN 1999 DEC 1999 OCT 1999

IOT&E 
Start JUL 2000 JUL 2000 JAN 2001 JUL 2000
Complete OCT 2003 OCT 2003 OCT 2004 OCT 2004

Full Rate Production Contract Award APR 2005 APR 2005 OCT 2005 JUN 2005
FOT&E Start JUN 2006 APR 2009 OCT 2009 MAY 2009

VOICE (VCSS) 
Program Review NOV 1999 NOV 1999 MAY 2000 NOV 1999

AUTOMATION (DAAS) 
Production Award Exercise APR 2005 APR 2005 OCT 2005 JUN 2005

Acronyms And Abbreviations 
ATCALS - Air Traffic Control and Landing Systems 
DAAS - DOD Advanced Automation System 
DASR - Digital Airport Surveillance Radar 
DT&E - Developmental Test & Evaluation 
FOT&E - Follow-on Operational Test & Evaluation 
IOC - Initial Operational Capability 
IOT&E - Initial Operational Test and Evaluation 
MAMS - Military Airspace Management System 
VCSS - Voice Communications Switching System 

Change Explanations 
None 
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Performance 
 

 

Characteristics SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

DOD ATCALS IN THE 
NAS 
Inter/Intrafacility Data 
Transfer 
Auto Transfer of 
Position Track 
Data 

IAW ICD IAW ICD IAW ICD IAW ICD IAW ICD

Electronic Inter-
facility Transfer of 
Flight Plans 

IAW ICD IAW ICD IAW ICD IAW ICD IAW ICD

Aircraft Tracked 
Medium (LCF) 

900 900 250 422 422

Radar Subclutter 
Visibility (dB) 

55 55 42 47 47

Net-Ready 100% of 
applicable, 
approved 
key inter-
face profiles 

100% of 
applicable, 
approved 
key 
interface 
profiles 

With FAA 
agreement, 
100% of 
enterprise-
level or 
critical 
applicable, 
approved 
key 
interface 
profiles 

TBD With FAA 
agreement, 
100% of 
enterprise-
level or 
critical 
applicable, 
approved 
key 
interface 
profiles

MAMS 
Conflict Identification 100% of 

conflicts 
identified; 85 
% of 
conflicts 
identified 

N/A N/A TBD N/A

Interface with FAA Transmittal 
Time for 
85% of 
mess ages 
between 
Scheduler 
and FAA < 
or = 5 (min) 

N/A N/A TBD N/A

Reporting Processing 
Time of 
Utilization 
Data 
Requests 

N/A N/A TBD N/A
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Requirements Source: Operational Requirements Document (ORD) for DoD Air Traffic Control and Landing 
Systems (ATCALS) in the National Airspace System (NAS) dated March 16, 2005.  
 

 

 
 
 

Acronyms And Abbreviations 
AFOTEC - Air Force Operational Test and Evaluation Center 
ATCALS - Air Traffic Control and Landing Systems 
dB - decibels 
FAA - Federal Aviation Administration 
IAW - In Accordance With 
ICD - Interface Control Document 
LCF - Local Control Facility 
MAMS - Military Airspace Management System 
MOT&E - Multiservice Operational Test and Evaluation 
TBD - To Be Determined 

Change Explanations 
None 
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Track To Budget 
 

 
 
 

RDT&E
 
APPN 1319  BA 05  PE 0604504N  (Navy) 
 

  Project 1657  Navy NAS Mod/Shore Air Traffic 
Control Systems 

(Shared)  (Sunk) 

 
APPN 2040  BA 05  PE 0604633A  (Army) 
 

  Project D586  Army Airfield Support 
Equipment 

  (Sunk) 

 
APPN 3600  BA 07  PE 0305137F  (Air Force) 
 

  Project 4090  National Airspace System 
(NAS) 

  (Sunk) 

 
Procurement
 
APPN 1810  BA 02  PE 0204696N  (Navy) 
 
  ICN 284000  Navy NAS Mod  (Shared)   
 
APPN 1810  BA 08  PE 0204696N  (Navy) 
 
  ICN 9020  Navy NAS Mod  (Shared)  (Sunk) 
 
APPN 2031  BA 04  PE 0210100A  (Army) 
 

  ICN AA0050  Army Airfield Support 
Equipment 

(Shared)   

 
APPN 3080  BA 03  PE 0305137F  (Air Force) 
 
  ICN 833020  NAS     
 
APPN 3080  BA 05  PE 0305137F  (Air Force) 
 
  ICN 861900  NAS  (Shared)  (Sunk) 
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Cost and Funding 
 
Cost Summary 
 

 
 
 

Total Acquisition Cost and Quantity  
 

BY2005 $M
BY2005 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 134.0 134.0 147.4 135.1 115.8 115.8 115.8
Procurement 1239.2 1239.2 1363.1 1283.6 1305.3 1305.3 1359.9

Flyaway 845.8 -- -- 930.5 894.9 -- 993.6
Recurring 845.8 -- -- 930.5 894.9 -- 993.6
Non Recurring 0.0 -- -- 0.0 0.0 -- 0.0

Support 393.4 -- -- 353.1 410.4 -- 366.3
Other Support 327.3 -- -- 291.0 342.2 -- 302.6
Initial Spares 66.1 -- -- 62.1 68.2 -- 63.7

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 1373.2 1373.2 N/A 1418.7 1421.1 1421.1 1475.7

 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 0 0 0
Procurement 93 93 92
Total 93 93 92

 
The unit of measure of this program represents National Airspace System (NAS) operational sites. A NAS 
site (unit) represents at least one paired DoD Advanced Automation Systems (DAAS) and Digital Airport 
Surveillance Radars (DASR). This definition of a unit is not representative of the typical equipment installed 
at a NAS site. It does not account for Voice Communication Switching System (VCSS) equipment, stand-
alone DAAS equipment, or sites that have multiple DASR systems. Costs vary significantly from site to site 
due to particular site unique configuration requirements. 
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Cost and Funding 
 
Funding Summary 
 

 
 
 

Appropriation and Quantity Summary  
FY2013 President's Budget / December 2011 SAR (TY$ M) 

Appropriation Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

RDT&E 115.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 115.8
Procurement 1161.6 76.8 47.0 26.6 31.8 13.3 2.8 0.0 1359.9
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2013 Total 1277.4 76.8 47.0 26.6 31.8 13.3 2.8 0.0 1475.7
PB 2012 Total 1301.1 78.2 48.0 32.3 35.7 15.6 2.7 0.0 1513.6
Delta -23.7 -1.4 -1.0 -5.7 -3.9 -2.3 0.1 0.0 -37.9
 

Quantity Undistributed Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

Development 0 0 0 0 0 0 0 0 0 0
Production 0 82 6 1 1 1 1 0 0 92
PB 2013 Total 0 82 6 1 1 1 1 0 0 92
PB 2012 Total 0 82 6 1 1 1 1 0 0 92
Delta 0 0 0 0 0 0 0 0 0 0
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Cost and Funding 
 
Annual Funding By Appropriation 
 
Annual Funding TY$ 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1990 -- -- -- -- -- -- 4.0
1991 -- -- -- -- -- -- 9.9
1992 -- -- -- -- -- -- 4.2
1993 -- -- -- -- -- -- 6.7
1994 -- -- -- -- -- -- 14.2
1995 -- -- -- -- -- -- 29.5
1996 -- -- -- -- -- -- 13.3
1997 -- -- -- -- -- -- 11.8
1998 -- -- -- -- -- -- 11.6
1999 -- -- -- -- -- -- 1.8
2000 -- -- -- -- -- -- 1.8

Subtotal -- -- -- -- -- -- 108.8
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Annual Funding BY$ 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2005 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2005 $M

Non 
Recurring 
Flyaway  

BY 2005 $M

Total 
Flyaway  

BY 2005 $M

Total 
Support  

BY 2005 $M

Total 
Program  

BY 2005 $M

1990 -- -- -- -- -- -- 5.2
1991 -- -- -- -- -- -- 12.4
1992 -- -- -- -- -- -- 5.1
1993 -- -- -- -- -- -- 8.0
1994 -- -- -- -- -- -- 16.6
1995 -- -- -- -- -- -- 33.9
1996 -- -- -- -- -- -- 15.0
1997 -- -- -- -- -- -- 13.1
1998 -- -- -- -- -- -- 12.8
1999 -- -- -- -- -- -- 2.0
2000 -- -- -- -- -- -- 1.9

Subtotal -- -- -- -- -- -- 126.0
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Annual Funding TY$ 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1990 -- -- -- -- -- -- 4.0
Subtotal -- -- -- -- -- -- 4.0
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Annual Funding BY$ 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2005 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2005 $M

Non 
Recurring 
Flyaway  

BY 2005 $M

Total 
Flyaway  

BY 2005 $M

Total 
Support  

BY 2005 $M

Total 
Program  

BY 2005 $M

1990 -- -- -- -- -- -- 5.2
Subtotal -- -- -- -- -- -- 5.2
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Annual Funding TY$ 
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1990 -- -- -- -- -- -- 3.0
Subtotal -- -- -- -- -- -- 3.0
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Annual Funding BY$ 
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2005 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2005 $M

Non 
Recurring 
Flyaway  

BY 2005 $M

Total 
Flyaway  

BY 2005 $M

Total 
Support  

BY 2005 $M

Total 
Program  

BY 2005 $M

1990 -- -- -- -- -- -- 3.9
Subtotal -- -- -- -- -- -- 3.9
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Annual Funding TY$ 
2031 | Procurement | Aircraft Procurement, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1997 -- -- 0.7 -- 0.7 -- 0.7
1998 -- -- 0.1 -- 0.1 1.0 1.1
1999 -- -- 1.6 -- 1.6 0.1 1.7
2000 -- -- 2.4 -- 2.4 -- 2.4
2001 -- -- 12.0 -- 12.0 1.2 13.2
2002 -- -- 5.5 -- 5.5 2.9 8.4
2003 1 6.7 2.4 -- 9.1 4.6 13.7
2004 1 7.3 0.3 -- 7.6 5.2 12.8
2005 2 7.7 1.0 -- 8.7 4.8 13.5
2006 1 10.1 1.1 -- 11.2 4.0 15.2
2007 2 18.6 4.8 -- 23.4 4.8 28.2
2008 2 9.0 4.2 -- 13.2 6.2 19.4
2009 1 19.1 4.1 -- 23.2 5.1 28.3
2010 1 7.8 2.9 -- 10.7 2.2 12.9
2011 -- -- 3.2 -- 3.2 1.3 4.5
2012 -- -- 4.1 -- 4.1 1.8 5.9
2013 -- -- 3.8 -- 3.8 1.7 5.5
2014 -- -- 1.9 -- 1.9 0.6 2.5
2015 -- -- 2.0 -- 2.0 0.9 2.9
2016 -- -- 1.6 -- 1.6 0.9 2.5

Subtotal 11 86.3 59.7 -- 146.0 49.3 195.3
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Annual Funding BY$ 
2031 | Procurement | Aircraft Procurement, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2005 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2005 $M

Non 
Recurring 
Flyaway  

BY 2005 $M

Total 
Flyaway  

BY 2005 $M

Total 
Support  

BY 2005 $M

Total 
Program  

BY 2005 $M

1997 -- -- 0.8 -- 0.8 -- 0.8
1998 -- -- 0.1 -- 0.1 1.1 1.2
1999 -- -- 1.7 -- 1.7 0.1 1.8
2000 -- -- 2.6 -- 2.6 -- 2.6
2001 -- -- 12.6 -- 12.6 1.3 13.9
2002 -- -- 5.6 -- 5.6 3.1 8.7
2003 1 6.8 2.4 -- 9.2 4.8 14.0
2004 1 7.2 0.3 -- 7.5 5.2 12.7
2005 2 7.4 1.0 -- 8.4 4.6 13.0
2006 1 9.5 1.0 -- 10.5 3.8 14.3
2007 2 17.1 4.5 -- 21.6 4.4 26.0
2008 2 8.2 3.8 -- 12.0 5.6 17.6
2009 1 17.1 3.7 -- 20.8 4.5 25.3
2010 1 6.8 2.6 -- 9.4 1.9 11.3
2011 -- -- 2.8 -- 2.8 1.1 3.9
2012 -- -- 3.5 -- 3.5 1.5 5.0
2013 -- -- 3.2 -- 3.2 1.4 4.6
2014 -- -- 1.5 -- 1.5 0.5 2.0
2015 -- -- 1.6 -- 1.6 0.7 2.3
2016 -- -- 1.3 -- 1.3 0.7 2.0

Subtotal 11 80.1 56.6 -- 136.7 46.3 183.0
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Annual Funding TY$ 
3080 | Procurement | Other Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1998 -- -- 4.5 -- 4.5 11.3 15.8
1999 -- -- 5.9 -- 5.9 9.2 15.1
2000 3 28.0 7.9 -- 35.9 12.7 48.6
2001 2 33.7 12.0 -- 45.7 14.5 60.2
2002 4 32.4 0.3 -- 32.7 21.1 53.8
2003 1 13.3 2.9 -- 16.2 21.5 37.7
2004 -- -- 13.2 -- 13.2 16.8 30.0
2005 1 28.3 2.5 -- 30.8 12.8 43.6
2006 3 34.3 5.5 -- 39.8 24.5 64.3
2007 6 40.6 2.2 -- 42.8 26.7 69.5
2008 4 50.3 -- -- 50.3 15.1 65.4
2009 6 49.9 -- -- 49.9 14.5 64.4
2010 4 42.2 -- -- 42.2 14.5 56.7
2011 7 74.8 -- -- 74.8 16.6 91.4
2012 3 36.4 -- -- 36.4 9.9 46.3
2013 -- -- 17.2 -- 17.2 7.4 24.6
2014 -- -- 3.3 -- 3.3 4.0 7.3
2015 -- -- 0.2 -- 0.2 2.0 2.2
2016 -- -- 0.2 -- 0.2 2.1 2.3
2017 -- -- 0.3 -- 0.3 2.5 2.8

Subtotal 44 464.2 78.1 -- 542.3 259.7 802.0
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Annual Funding BY$ 
3080 | Procurement | Other Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2005 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2005 $M

Non 
Recurring 
Flyaway  

BY 2005 $M

Total 
Flyaway  

BY 2005 $M

Total 
Support  

BY 2005 $M

Total 
Program  

BY 2005 $M

1998 -- -- 4.9 -- 4.9 12.3 17.2
1999 -- -- 6.3 -- 6.3 9.9 16.2
2000 3 29.7 8.4 -- 38.1 13.4 51.5
2001 2 35.1 12.6 -- 47.7 15.1 62.8
2002 4 33.2 0.3 -- 33.5 21.6 55.1
2003 1 13.8 3.0 -- 16.8 22.3 39.1
2004 -- -- 13.4 -- 13.4 17.1 30.5
2005 1 27.9 2.5 -- 30.4 12.6 43.0
2006 3 32.9 5.3 -- 38.2 23.4 61.6
2007 6 37.9 2.1 -- 40.0 25.0 65.0
2008 4 46.1 -- -- 46.1 13.8 59.9
2009 6 45.1 -- -- 45.1 13.1 58.2
2010 4 37.6 -- -- 37.6 12.9 50.5
2011 7 65.4 -- -- 65.4 14.5 79.9
2012 3 31.3 -- -- 31.3 8.5 39.8
2013 -- -- 14.5 -- 14.5 6.3 20.8
2014 -- -- 2.7 -- 2.7 3.4 6.1
2015 -- -- 0.2 -- 0.2 1.6 1.8
2016 -- -- 0.2 -- 0.2 1.6 1.8
2017 -- -- 0.2 -- 0.2 2.0 2.2

Subtotal 44 436.0 76.6 -- 512.6 250.4 763.0
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Annual Funding TY$ 
1810 | Procurement | Other Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1998 -- -- 0.9 -- 0.9 1.3 2.2
1999 2 5.3 -- -- 5.3 3.4 8.7
2000 5 27.0 -- -- 27.0 6.4 33.4
2001 -- -- 23.6 -- 23.6 7.8 31.4
2002 3 13.3 -- -- 13.3 5.3 18.6
2003 2 5.1 -- -- 5.1 1.9 7.0
2004 1 11.3 -- -- 11.3 4.6 15.9
2005 1 8.4 -- -- 8.4 4.7 13.1
2006 4 14.4 -- -- 14.4 3.8 18.2
2007 4 22.8 -- -- 22.8 4.5 27.3
2008 1 19.9 -- -- 19.9 4.1 24.0
2009 3 21.5 -- -- 21.5 1.5 23.0
2010 3 27.8 -- -- 27.8 1.1 28.9
2011 1 16.6 -- -- 16.6 0.8 17.4
2012 3 23.4 -- -- 23.4 1.2 24.6
2013 1 15.9 -- -- 15.9 1.0 16.9
2014 1 15.9 -- -- 15.9 0.9 16.8
2015 1 25.2 -- -- 25.2 1.5 26.7
2016 1 7.0 -- -- 7.0 1.5 8.5

Subtotal 37 280.8 24.5 -- 305.3 57.3 362.6
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Low Rate Initial Production 
 

 
The LRIP quantity of eight Digital Airport Surveillance Radar (DASR) and zero DOD Advanced Automation System 
(DAAS) approved at MS II during July 1995 was for the radar and automation portions of NAS. Air Force approved 
an Acquisition Decision Memorandum (ADM) on June 30, 1997 increasing the LRIP up to 20 DASRs and 20 
DAAS.  Current total LRIP quantity is more than 10% of the total production quantity due to Air Force approved 
amendment to the ADM dated August 8, 2001, which authorized LRIP of up to 20 DASR and 13 DAAS.  This keeps 
DoD DASR production and deployment efforts on track avoiding shutdown, restart, and retraining impacts. 
 
 

  
Annual Funding BY$ 
1810 | Procurement | Other Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2005 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2005 $M

Non 
Recurring 
Flyaway  

BY 2005 $M

Total 
Flyaway  

BY 2005 $M

Total 
Support  

BY 2005 $M

Total 
Program  

BY 2005 $M

1998 -- -- 1.0 -- 1.0 1.4 2.4
1999 2 5.7 -- -- 5.7 3.7 9.4
2000 5 28.9 -- -- 28.9 6.8 35.7
2001 -- -- 25.0 -- 25.0 8.2 33.2
2002 3 13.9 -- -- 13.9 5.5 19.4
2003 2 5.2 -- -- 5.2 2.0 7.2
2004 1 11.3 -- -- 11.3 4.6 15.9
2005 1 8.1 -- -- 8.1 4.6 12.7
2006 4 13.5 -- -- 13.5 3.6 17.1
2007 4 20.9 -- -- 20.9 4.2 25.1
2008 1 18.0 -- -- 18.0 3.7 21.7
2009 3 19.2 -- -- 19.2 1.3 20.5
2010 3 24.4 -- -- 24.4 1.0 25.4
2011 1 14.3 -- -- 14.3 0.7 15.0
2012 3 19.8 -- -- 19.8 1.0 20.8
2013 1 13.2 -- -- 13.2 0.9 14.1
2014 1 13.0 -- -- 13.0 0.8 13.8
2015 1 20.3 -- -- 20.3 1.2 21.5
2016 1 5.5 -- -- 5.5 1.2 6.7

Subtotal 37 255.2 26.0 -- 281.2 56.4 337.6

Initial LRIP Decision Current Total LRIP 
 Approval Date  7/1/1995  8/8/2001
 Approved Quantity  8  20
 Reference  Milestone II Decision

 

Acquisition Decision 
Memorandum (ADM) 
dated August 8, 2001

 Start Year  1995  1995
 End Year  2001  2001
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Nuclear Cost 
 

 
 
 
 

Foreign Military Sales 
 

 

None  
 

None
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Unit Cost 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY2005 $M BY2005 $M

Unit Cost 
Current UCR 

Baseline 
(JUL 2006 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 1373.2 1418.7
Quantity 93 92
Unit Cost 14.766 15.421 +4.44 

Average Procurement Unit Cost (APUC) 
Cost 1239.2 1283.6
Quantity 93 92
Unit Cost 13.325 13.952 +4.71 

BY2005 $M BY2005 $M

Unit Cost 
Original UCR 

Baseline 
(JUL 1995 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 762.1 1418.7
Quantity 53 92
Unit Cost 14.379 15.421 +7.25 

Average Procurement Unit Cost (APUC) 
Cost 629.7 1283.6
Quantity 53 92
Unit Cost 11.881 13.952 +17.43 
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Unit Cost History 
 

  

 

 

BY2005 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB JUL 1995 14.270 11.789 14.926 12.711
APB as of January 2006 JUN 2005 14.766 13.325 15.281 14.035
Revised Original APB N/A N/A N/A N/A N/A
Prior APB JUN 2005 14.766 13.325 15.281 14.035
Current APB JUL 2006 14.766 13.325 15.281 14.035
Prior Annual SAR DEC 2010 15.814 14.346 16.452 15.193
Current Estimate DEC 2011 15.421 13.952 16.040 14.782

 

 
SAR Unit Cost History 

 
Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial PAUC 
Dev Est 

Changes PAUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

14.926 -0.815 -3.104 1.517 1.544 -0.791 0.000 2.004 0.355 15.281
 

 
Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

15.281 0.009 0.070 0.096 0.000 1.071 0.000 -0.486 0.759 16.040
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Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial APUC 
Dev Est 

Changes APUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

12.711 -0.747 -2.152 1.517 1.544 -0.842 0.000 2.004 1.324 14.035
 

 
Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

14.035 0.020 0.057 0.096 0.000 1.060 0.000 -0.486 0.747 14.782
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I JUL 1992 JUL 1992 JUL 1992 JUL 1992
Milestone II JAN 1994 JUL 1995 JUL 1995 JUL 1995
Milestone III MAR 1997 JUN 1998 APR 2005 JUN 2005
IOC OCT 1999 APR 2000 JAN 2003 JAN 2003
Total Cost (TY $M) 122.6 791.1 1421.1 1475.7
Total Quantity N/A 53 93 92
Prog. Acq. Unit Cost (PAUC) N/A 14.926 15.281 16.040
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Cost Variance 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 115.8 1305.3 -- 1421.1
Previous Changes 

Economic -1.0 -2.3 -- -3.3
Quantity -- -8.8 -- -8.8
Schedule -- +8.8 -- +8.8
Engineering -- -- -- --
Estimating +1.0 +134.0 -- +135.0
Other -- -- -- --
Support -- -39.2 -- -39.2

Subtotal -- +92.5 -- +92.5
Current Changes 

Economic -- +4.1 -- +4.1
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -- -36.5 -- -36.5
Other -- -- -- --
Support -- -5.5 -- -5.5

Subtotal -- -37.9 -- -37.9
Total Changes -- +54.6 -- +54.6
CE - Cost Variance 115.8 1359.9 -- 1475.7
CE - Cost & Funding 115.8 1359.9 -- 1475.7
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Previous Estimate: December 2010 

Summary Base Year 2005 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 134.0 1239.2 -- 1373.2
Previous Changes 

Economic -- -- -- --
Quantity -- -7.3 -- -7.3
Schedule -- +11.7 -- +11.7
Engineering -- -- -- --
Estimating +1.1 +111.8 -- +112.9
Other -- -- -- --
Support -- -35.6 -- -35.6

Subtotal +1.1 +80.6 -- +81.7
Current Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -- -31.5 -- -31.5
Other -- -- -- --
Support -- -4.7 -- -4.7

Subtotal -- -36.2 -- -36.2
Total Changes +1.1 +44.4 -- +45.5
CE - Cost Variance 135.1 1283.6 -- 1418.7
CE - Cost & Funding 135.1 1283.6 -- 1418.7
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Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +4.1
Adjustment for current and prior escalation. (Estimating) -1.8 -1.9
Minor decreases in DoD funding to reflect planned efficiencies from implementing 

better buying power initiatives. (Subtotal) -9.1 -11.0

Army funding (Estimating) (-3.0) (-3.7)
Air Force funding (Estimating) (-0.4) (-0.5)
Navy funding (Estimating) (-5.7) (-6.8)

Decrease in Air Force funding reflects SAC-D Congressional Mark reducing FY 2011 
site activation funds of $23.6M. (Estimating) -20.6 -23.6

Adjustment for current and prior escalation. (Support) -0.5 -0.6
Decrease in Army Support (Support) -1.4 -1.7
Decrease in Army Initial Spares (Support) -0.3 -0.3
Decrease in Air Force Support (Support) -1.2 -1.3
Decrease in Air Force Initial Spares (Support) 0.0 +0.1
Decrease in Navy Support. (Support) -1.3 -1.7

Procurement Subtotal -36.2 -37.9
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Contracts 
 

 

 

 
 
 

Appropriation: Procurement 
Contract Name Digital Airport Surveillance Radar (DASR) 
Contractor Raytheon Company 
Contractor Location Marlborough, MA 01752 
Contract Number, Type F19628-96-D-0038/1,  FFP 
Award Date August 09, 1996 
Definitization Date August 09, 1996 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

17.9 N/A 0 17.9 N/A 0 17.9 17.9 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
This contract is more than 90% complete; therefore, this is the final report for this contract. 
 
The DASR Phase I contract reached the end of its period of performance on September 30, 2011. 
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Appropriation: Procurement 
Contract Name Digital Airport Surveillance Radar (DASR) 
Contractor Raytheon Company 
Contractor Location Marlborough, MA 01752 
Contract Number, Type F19628-96-D-0038/2,  FFP 
Award Date August 09, 1996 
Definitization Date August 09, 1996 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

372.0 N/A 92 678.0 N/A 121 678.0 678.0 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
This contract is more than 90% complete; therefore, this is the final report for this contract. 
 
The difference between the initial contract price target and the current contract price target is due to program delays 
associated with Multiservice Operational Test and Evaluation (MOT&E) issues and funding cuts. 
 
The DASR Phase I contract reached the end of its period of performance on September 30, 2011. 
 
Digital Airport Surveillance Radar I Quantities:  
• United States Air Force – 30  
• United States Navy – 17  
• United States Army – 7  
• Federal Aviation Administration – 66  
• Foreign Military Sales - 1  
 
DoD Funding: $240M 
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Appropriation: Procurement 
Contract Name Digital Airport Surveillance Radar II 
Contractor Raytheon Company 
Contractor Location Marlborough, MA 01752 
Contract Number, Type FA8730-08-D-0001/1,  FFP 
Award Date May 22, 2008 
Definitization Date September 30, 2008 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

679.0 N/A 95 679.0 N/A 95 679.0 679.0 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
Digital Airport Surveillance Radar Phase II Contract - Quantities ordered to date:  
• United States Air Force - 20  
• United States Navy - 9  
• United States Army - 4  
 
Contract Funding to date: $277.8M  
 
Initial Contract Price Quantity, inadvertently reflected as N/A in previous SAR, has been updated to 95. 

NAS December 31, 2011 SAR

  UNCLASSIFIED 34



  
Deliveries and Expenditures 
 

 

 
 
 

Deliveries To Date Plan To Date Actual To Date Total Quantity 
Percent 

Delivered 
Development 0 0 0 -- 
Production 60 60 92 65.22% 
Total Program Quantities Delivered 60 60 92 65.22% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 1475.7 Years Appropriated 23 
Expenditures To Date 1133.9 Percent Years Appropriated 82.14% 
Percent Expended 76.84% Appropriated to Date 1354.2 
Total Funding Years 28 Percent Appropriated 91.77% 
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Operating and Support Cost 
 

 

 
 
 

Assumptions And Ground Rules 
The Operating and Support (O&S) cost estimate is based on analysis performed for the MS III decision, letter from 
SAF/FMC dated March 18, 2005. The estimate assumes a 34 year life from year FY 2000 to FY 2034 for the 92 
sites. There is no antecedent system. 

Costs BY2005 $M

Cost Element
NAS 

Avg Annual Cost Per NAS Site
Avg Annual Cost Per 

Antecedent
Unit-Level Manpower 2.1 --
Unit Operations 0.2 --
Maintenance 0.0 --
Sustaining Support 0.1 --
Continuing System Improvements 0.4 --
Indirect Support 0.3 --
Other -- --
Total Unitized Cost (Base Year 2005 $) 3.1 --
 
 

Total O&S Costs $M NAS Avg Annual Cost Per
Base Year 9696.8 --
Then Year 14115.2 --
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